Lab 02 - System Request

Project: Document Management System (DMS)

Prepared by: Omar Ayman Shebl Motawea, Gamal Hamed Gamal Aldin, Michael Erian Ayad sadhom

1. Technical Feasibility

Question: Can we build it with available technology and skills?

The system is a standard secure web application (user authentication, file upload/storage, multi-level approval workflows, relational database, audit logging, and reporting). These are mature technologies.

Proposed stack: HTML/CSS/JavaScript front-end, ASP.NET Core / Python backend, and a relational database such as SQL Server or PostgreSQL.

Hardware: A secure cloud server or local hosting environment capable of handling document storage and backups.

Team skills: Web development, secure file handling, and database management skills are sufficient for this scope.

Technical risks: Data loss during upload or migration of legacy files, and system downtime.

Mitigation: File integrity validation, virus scanning on upload, automated regular backups, and strict access control lists (ACL).

Conclusion: Technically feasible. Risk is low.

2. Operational Feasibility

Question: Will the users accept and use the system?

Administrative staff and department heads want to eliminate messy paper archives, lost email attachments, and approval bottlenecks, so all user groups benefit directly from centralized tracking.

The interface is designed to be intuitive and responsive (secure document upload, approval dashboards, and search), requiring minimal training for non-technical administrative personnel.

Possible resistance: Staff accustomed to traditional paper processes or manual email forwarding. Mitigation: Short training sessions, clear user guides, and role-based onboarding.

Conclusion: Operationally feasible.

3. Schedule Feasibility

Question: Can it be delivered on time?

The scope is well-defined and focused on core document management, workflow routing, and auditing features (excluding public cloud monetization or external hardware signature tokens).

Estimated duration: about 3-4 months from initial analysis to final deployment.

Conclusion: Feasible if the project scope stays fixed.

4. Economic Feasibility

All amounts are in USD and are estimates (replace with real quotes when available).

Time horizon: 5 years. Discount rate: 10%.

Excel sheet:

Here's a Cost–Benefit Analysis Table for the Library Management System (LMS):						1
						2
						3
						4
Cost-Benefit Analysis – Document Management System						5
						6
	Estimated Value (	Benefits	Estimated Cost	Description	Category	7
	$3,000 savings in	savings in document processing time	$4, $2,000 – $5,000	Web-based system development and cloud deployment	Software	8
	$3,000 saved in s	saved from reduced paper and storage f	$1,000 - $2,000	Cloud server hosting, storage servers, and security SSL	Hardware	9
	Higher productivi	Faster employee adoption and smooth v	$500 – $1,000	Administrative staff and manager training sessions	Training	10
	$2,500 saved fro	saved by preventing data loss and docur	$800 – $1,200	Annual software maintenance, security patches, and backups	Maintenance	11
	$2,200 saved	saved by eliminating physical paper arch	$1,200 annually	Current manual paper system (printing, physical filing, courier/delays)	Administration	12
	Intangible but hig	Faster access to books, improved satisfa	–	Manual searches waste time for users	User Experience	13
						14
						15
						16
						17
## Summary						18
						19
Total Estimated Costs (first year): $10,200 – $11,500						20
Total Estimated Annual Benefits/Savings: $14,500 – $11,500+						21