Document Management System

Lab 05: Staff Plan and Structure

Lab	Topic	Tools	Assignment
05	Staff Plan & Structure	Jira/Trello	Team structure and task assignment

Team Member	Role
Omar Ayman Shebl Motawea	Project Manager / Business Analyst
Michael Erian Ayad Sadhom	System Designer / UI/UX Designer
Gamal Hamed Gamal Aldin	Documentation & QA

1. Objective

Define the project team structure, roles, responsibilities and ownership of each task.

2. Team Structure

- Project Sponsor (Department Head)
- Project Manager / Business Analyst: Omar Ayman Shebl Motawea (reports to the Project Sponsor)
- System Designer / UI/UX Designer: Michael Erian Ayad Sadhom (reports to the Project Manager)
- Documentation & QA: Gamal Hamed Gamal Aldin (reports to the Project Manager)

3. Roles and Responsibilities

Role	Responsibilities
Project Manager / Business Analyst (Omar Ayman Shebl Motawea)	Project plan and schedule; Trello board; stakeholder communication; system request; economic feasibility; requirements gathering and specification; risk and change tracking; final submission.
System Designer / UI/UX Designer (Michael Erian Ayad Sadhom)	Process models (DFD); UML diagrams; data and class design; screen layouts and UI mockups; design consistency.
Documentation & QA (Gamal Hamed Gamal Aldin)	Lab documents and templates; final documentation; quality reviews of every deliverable; test cases; version control of documents in GitHub.

4. Task Ownership

Lab / Task	Responsible	Support	Reviewer
01 Project setup (GitHub, Trello)	Omar	Gamal	Michael
02 System request	Omar	Michael	Gamal
03 Methodology	Omar	Gamal	Michael
04 Economic feasibility	Omar	Michael	Gamal
05 Staff plan	Omar	Gamal	Michael
06 Work plan (WBS, timeline)	Omar	Michael	Gamal
07 Requirements specification	Omar	Michael	Gamal
08 DFD (As-Is and To-Be)	Michael	Omar	Gamal
09 UML package	Michael	Omar	Gamal
10 UI mockups	Michael	Omar	Gamal
11 Final documentation	Gamal	Omar, Michael	Omar

5. Responsibility Matrix (RACI)

R = Responsible, A = Accountable, C = Consulted, I = Informed

Activity	Omar	Michael	Gamal
Planning and scheduling	A/R	C	I
Requirements	A/R	C	C
Process and UML modeling	A	R	C
UI design	C	A/R	I
Documentation	C	C	A/R
Quality assurance	I	C	A/R

6. Communication Plan

Communication	Frequency	Channel	Owner
Team meeting	Weekly	Online meeting	Omar
Status update	Every 2 days	Team chat	All
Task tracking	Continuous	Trello board	Omar
Review requests	When a card reaches Review / QA	GitHub pull request + Trello comment	Gamal

Team Contribution in this Lab

Team Member	Role	Contribution
Omar Ayman Shebl Motawea	Project Manager / Business Analyst	Defined the structure, roles, RACI matrix and communication plan and assigned all task cards.
Michael Erian Ayad Sadhom	System Designer / UI/UX Designer	Reviewed the roles for design tasks and agreed on design review responsibilities.
Gamal Hamed Gamal Aldin	Documentation & QA	Documented the plan and defined the review process for deliverables.