Document Management System

Lab 06: Work Plan Development

Lab	Topic	Tools	Assignment
06	Work Plan Development	Jira/Trello	WBS and project timeline

Team Member	Role
Omar Ayman Shebl Motawea	Project Manager / Business Analyst
Michael Erian Ayad Sadhom	System Designer / UI/UX Designer
Gamal Hamed Gamal Aldin	Documentation & QA

1. Objective

Create the Work Breakdown Structure (WBS), milestones, task list and timeline controls for the project.

2. Work Breakdown Structure (WBS)

1.0 Project Management

- 1.1 Set up GitHub repository and Trello board
- 1.2 Write system request
- 1.3 Select methodology and plan sprints
- 1.4 Define staff plan and structure
- 1.5 Create work plan (WBS, timeline)
- 1.6 Monitor progress and report status

2.0 Analysis

- 2.1 Economic feasibility analysis
- 2.2 Functional and non-functional requirements
- 2.3 Use-case identification

3.0 Design

- 3.1 DFD As-Is
- 3.2 DFD To-Be
- 3.3 UML diagrams (use case, activity, sequence, class)
- 3.4 UI mockups (three screens)

4.0 Documentation and QA

- 4.1 Lab documents
- 4.2 Review and quality checks
- 4.3 Integrate final documentation
- 4.4 Final submission

3. Task List with Owners and Timeline

WBS	Task	Owner	Week	Deliverable
1.1	Project setup	Omar	1	Repository + board
1.2	System request	Omar	2	System Request
1.3	Methodology	Omar	3	Methodology decision
2.1	Economic feasibility	Omar	4	Feasibility analysis
1.4	Staff plan	Omar	5	Team structure
1.5	Work plan	Omar	6	WBS and timeline
2.2 - 2.3	Requirements	Omar	7	Requirements specification
3.1 - 3.2	DFD models	Michael	8	DFD As-Is and To-Be
3.3	UML diagrams	Michael	9	UML package
3.4	UI mockups	Michael	10	Three UI mockups
4.1 - 4.4	Final documentation	Gamal	11	Final system documentation
1.6	Monitoring	Omar	1 - 11	Weekly status
4.2	QA review	Gamal	2 - 11	Review checklists

4. Project Timeline

- Week 1: Project setup (Lab 01)
- Week 2: System request (Lab 02)
- Week 3: Methodology (Lab 03)
- Week 4: Economic feasibility (Lab 04)
- Week 5: Staff plan (Lab 05)
- Week 6: Work plan / WBS (Lab 06)
- Week 7: Requirements (Lab 07)
- Week 8: DFD modeling (Lab 08)
- Week 9: UML diagrams (Lab 09)
- Week 10: UI design (Lab 10)
- Week 11: Final documentation (Lab 11)
- Weeks 1 - 11: Project monitoring
- Weeks 2 - 11: QA review of deliverables

5. Milestones

ID	Milestone	Week	Completion Criteria
M1	Project initiated	1	Repository, board and team structure ready.
M2	Planning approved	6	System request, methodology, feasibility, staff plan and work plan approved.
M3	Requirements baseline	7	Requirements specification reviewed and agreed.
M4	Design complete	10	DFD, UML and UI mockups complete and consistent.
M5	Final submission	11	Complete documentation reviewed and submitted.

6. Timeline Controls

Control	How it is applied
Due dates	Every Trello card has a due date matching the timeline; overdue cards are flagged.
Weekly review	Planned versus actual progress is checked at the weekly meeting.
Status reporting	The Project Manager records the status of each milestone (On track / At risk / Late).
Work-in-progress limit	Maximum 2 cards per member in the In Progress list.
Change control	Scope or deadline changes are discussed at the weekly meeting and recorded on the board.
Risk handling	Late or blocked cards are escalated to the Project Manager within one day.

Team Contribution in this Lab

Team Member	Role	Contribution
Omar Ayman Shebl Motawea	Project Manager / Business Analyst	Created the WBS, milestones, task list, timeline and controls on the Trello board.
Michael Erian Ayad Sadhom	System Designer / UI/UX Designer	Checked that design tasks and durations in the plan are realistic.
Gamal Hamed Gamal Aldin	Documentation & QA	Reviewed WBS numbering and consistency between the plan and the board.