1- Project: Document Management System (DMS)

Prepared by: Omar Ayman Shebl Motawea, Gamal Hamed Gamal Aldin, Michael Erian Ayad sadhom

2. Time Estimation & Phase Breakdown

To accurately forecast the overall timeline for the EDMS project, we applied standard SDLC phase distribution percentages to our estimated total project schedule:

- **Planning Phase:** 15% (focusing on feasibility and system requests).
- **Analysis Phase:** 20% (gathering document workflow requirements from department heads).
- **Design Phase:** 35% (database schema design, UI wireframes, and security protocols).
- **Implementation Phase:** 30% (coding, testing, and staff training).

3. Task Information & Tracking

Below is the tracking record for our initial planning tasks, managed via our team workspace:

Task Parameter	Project Detail
Task Name	EDMS Economic Feasibility & System Request Study
Start Date	16-02-2025
End Date	20-02-2025
Assigned Person	Mohamed Gaber
Priority	High
Required Resources	Microsoft Word, Excel, Enterprise Repository
Estimated Time	10 Hours
Actual Time	8.5 Hours (completed slightly ahead of schedule due to clear departmental guidelines)