1-PERT Chart Analysis Document – DMS

Prepared by: Omar Ayman Shebl Motawea, Gamal Hamed Gamal Aldin, Michael Erian Ayad sadhom

2. Planning Phase Activities & Predecessors

To map out the initial planning and analysis workflow for the EDMS project, our team identified four core tasks and their dependencies:

Activity Code	Description	Predecessors	Duration (Days)
A	System Request Formulation	-	2
B	Feasibility Study (Economic & Technical)	-	4
C	Methodology Selection & Documentation	B	5
D	Time Estimation & Scheduling	A, C	3

3. Critical Path Analysis

Activity *D* relies on both *A* and *C* to finalize the complete project schedule.

- Path 1 (Task A): 2 days.
- Path 2 (Tasks B → C): 4 + 5 = 9 days.

Critical Path: B → C → D
Minimum Execution Duration: 12 Days.