Gantt Chart Schedule Document – DMS

Prepared by: Omar Ayman Shebl Motawea, Gamal Hamed Gamal Aldin, Michael Erian Ayad sadhom

1. Schedule Breakdown & Task Timelines

The Gantt chart below outlines the scheduling and sequencing of the planning phase for the Enterprise Document Management System (EDMS):

Activity	Predecessors	Duration	Timeline (Days)
A: System Request	-	2 Days	Days 0 – 2
B: Feasibility Study	-	4 Days	Days 0 – 4
C: Methodology	B	5 Days	Days 4 – 9
D: Time Estimation	A, C	3 Days	Days 9 – 12

2. Project Schedule Observations

As illustrated in our schedule, tasks *A* and *B* start concurrently on Day 0, allowing our team to gather system requests and evaluate technical/economic feasibility simultaneously. Task *C* follows immediately upon the completion of feasibility studies, leading into final time estimation (Task *D*).

Critical Path: B → C → D
Minimum Total Duration Time: 12 Days.