Lab 06 - Work Plan Development

Project: Document Management System

Name	Role
Omar Ayman Shebl Motawea	Project Manager / Business Analyst
Michael Erian Ayad Sadhom	System Designer / UI/UX Designer
Gamal Hamed Gamal Aldin	Documentation & QA

1. Purpose

This lab establishes the work breakdown structure (WBS), project milestones, task dependencies, and timeline controls for the Document Management System (DMS) project using the Trello board.

2. Work Breakdown Structure (WBS)

The project is broken down into structured phases matching our Waterfall methodology:

- **Phase 1: Initiation & Planning (Labs 1-6)** — Repository setup, system request, methodology selection, economic feasibility, staff plan, and work plan.
- **Phase 2: Analysis (Labs 7-8)** — Requirements specification and Process Modeling (DFD As-Is and To-Be).
- **Phase 3: Design (Labs 9-10)** — UML diagrams integration and User Interface mockups.
- **Phase 4: Documentation & Submission (Lab 11)** — Final system review and documentation packaging.

3. Project Timeline & Milestones

Milestone	Associated Labs	Target Completion	Responsible Owner
Project Setup & Request	Lab 01 - 02	Week 2	Omar Ayman
Methodology & Feasibility	Lab 03 - 04	Week 4	Omar & Gamal
Staff & Work Plan	Lab 05 - 06	Week 6	Omar Ayman
Analysis & Requirements	Lab 07 - 08	Week 8	Michael & Gamal
Design & UI Mockups	Lab 09 - 10	Week 10	Michael Erian
Final Documentation	Lab 11	Week 12	Gamal Hamed

4. Timeline Controls via Trello

Task tracking is strictly controlled using Trello cards mapped to our WBS. Cards move sequentially through Backlog, To Do, In Progress, Review, and Done. No subsequent task is started until its predecessor card is verified and approved in the Review stage.